
Rocky Mountain RMRS Remediation Services, L L C 
MEMORANDUM 

DATE December 17,1997. 

TO Gary Konwinski, Environmental Manager, B116, X2729 

FROM Bob Cathel, RCRA Custodian 750 Pad/B788, T893A, X6880 

SUBJECT SCHEDULE FOR SOLAR POND DEBRIS REMOVAL - BLC-008-97 

The waste charactenzation of the equipmentldebns (debns) around the solar ponds is 
complete The segregation and removal of the debns will be completed in a step-wse manner 
to ensure that hazardous wastes are not commingled with non-hazardous and radiological 
wastes are not commingled with non-radiological The step-wise manner will follow the 
scheme below 

3 Identify and segregate low level mu<ed wastes 
s Identify and segregate wastes to be decontaminated (I e , removed from RCRA) 

a Identify, segregate and package wastes not to be decontaminated 
and remove to an “impound area” for decontamination 

Anticipated completion of task by 3/31/98 

Identify, segregate, and package wastes determined to be straight low level only 
Anticipated completion of task by 4/30/98 

3 Decontaminate and package wastes that will be removed from RCRA via decontaminabon 
process 
Anticipated completion of task by 8/31/98 

a Identify, segregate, package and dispose matenalshvastes destined for PU 81 D, landfill 
and other non-haz / non-rad disposiboning (e g , battery recycling) 
Anticipated completion of task by 9/30/98 

Note that the above schedule will be performed in conjunchon with the stabilization of the 
clanfier tank and resources will be pnonbzed to support the clanfier stabilizahon If you have 
any questions or comments please call me 

cc 
A M Dennis 
S W Dewitt 
P M Sauer 


